

PUBLIC WORKS DEPARTMENT

Government of Rajapuram State

Infrastructure Project Status Report

Project Name: Rajapuram-Kondapally Highway Widening (Phase II)

Department: Public Works Department (PWD)

District: Kondapally District

Contractor: Sri Balaji Infra Constructions Pvt. Ltd.

Project ID: PWD/RJP-KDP/2023/0417

Sanctioned Budget: INR 84.5 Crore

Amount Disbursed to Date: INR 61.2 Crore

Timeline: Start: 12 Jan 2023 | Original Completion: 11 Jan 2025 | Revised Completion: 30 Jun 2025

Physical Progress: 68% complete as of last quarterly inspection (April 2026)

Financial Summary

The project has utilized 72% of the sanctioned budget against 68% physical progress, indicating a moderate cost overrun risk. A supplementary budget request of INR 6.8 Crore has been submitted to the state finance committee to cover increased material costs (bitumen and steel) and is pending approval.

Identified Risks & Issues

- Land acquisition delays in the Kondapally bypass segment (2.3 km) have stalled work on that stretch since November 2025.
- Monsoon season (July-September) is expected to further delay the earthwork and drainage components.
- The contractor has requested a 5-month extension citing rising input material costs.
- Quality audit conducted in March 2026 flagged sub-standard aggregate used in a 400m stretch near Chainage 14+200; remedial work is pending contractor response.
- Utility relocation (electricity poles, water pipeline) by the local municipal corporation is behind schedule, blocking two additional segments.

Oversight Committee Notes

The District Oversight Committee recommends close monitoring of the budget variance and requests the contractor to submit a revised work schedule within 15 days. Independent quality audit for the flagged segment is scheduled for the next inspection cycle. Compliance certificate for environmental clearance renewal (originally due March 2026) has not yet been submitted by the contractor.

This is a synthetic demo document generated for testing Project Sentinel's document ingestion pipeline. It does not represent a real project, department, or contractor.